Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14595-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0012

Date:

Pay Period:

12/08/2014

Page 1 of 5

11/01/2014
to 11/30/2014

Contract Location: Time Allowed: Days
INTERSECTION IMPROVEMENTS ON SR 57 AT SR 18 Elapsed Calender Days: Days
Percent Time: 100.00
District: 2 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 06/21/2013

P. 0. BOX 1767 Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/14/2013

FOREST PARK GA 30298-1767 Date Work Began: 12/31/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $1,130,246.71 Counties:

Original Contract Amount $1,059,768.05 Wilkinson

Funds Available $562,483.06

Percent Complete 50.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
221875- $1,130,246.71 $1,059,768.05 $562,483.06 50.23% $282,866.35

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2014

User: krender Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14595-13-000-0 Estimate Number: 0012 Pay Period: 11/01/2014
to 11/30/2014

Project Number: 221875- SR 57 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0062-01(025)

Total to Date Prev to Date This Estimate
Participating $567,763.65 $284,897.30 $282,866.35
Non-Participating $0.00 $0.00 $0.00
Total Earnings $567,763.65 $284,897.30 $282,866.35
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $567,763.65 $284,897.30 $282,866.35
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $567,763.65 $284,897.30
$282,866.35

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14595-13-000-0 Estimate Number: 0012

Date: 12/08/2014
Page 3 of 5

Pay Period: 11/01/2014
to 11/30/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 150-1000 TRAFFIC CONTROL - LS 1.000 442
24055.240 .060
502 $1,443.31 $12,075.73
STP00-0062-01(025)
0030 210-0100 GRADING COMPLETE - LS 1.000 .661
160879.470 .026
.687 $4,182.87 $110,524.20
STP00-0062-01(025)
0045 668-2100 DROP INLET, GP 1 EA 1.000 1.500
1916.750 .000
1.500 $.00 $2,875.13
0060 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 536.000 .000
90.410 1,215.690
1,215.690 $109,910.53 $109,910.53
0070 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 498.000 .000
L & H LIME 79.640 349.570
349.570 $27,839.75 $27,839.75
0071 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 78.890 40.040
40.040 $3,158.76 $3,158.76
TEMPORARY 19mm Asphalt
0075 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,852.000 .000
TL & H LIME 74.050 1,443.290
1,443.290 $106,875.62 $106,875.62
0076 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL & H LIME 73.300 160.160
160.160 $11,739.73 $11,739.73
0080 413-1000 BITUM TACK COAT GL 594.000 .000
3.490 1,326.000
1,326.000 $4,627.74 $4,627.74



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14595-13-000-0 Estimate Number: 0012

Date: 12/08/2014

Page 4 of 5

Pay Period: 11/01/2014
to 11/30/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,028.000 3,173.730
23.020 .000
3,173.730 $.00 $73,059.26
0090 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 1,856.000 .000
3.770 1,385.000
1,385.000 $5,221.45 $5,221.45
Category Amount: $274,999.76 $467,907.90
Category Number: (0020 TEMP EROSION CONTROL
0105 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,964.000 3,100.500
3.120 .000
3,100.500 $.00 $9,673.56
0120 167-1500 WATER QUALITY INSPECTIONS MO 15.000 11.000
261.090 1.000
12.000 $261.09 $3,133.08
0145 163-0232 TEMPORARY GRASSING AC 1.000 .000
451.000 .256
.256 $115.46 $115.46
0155 163-0240 MULCH TN 22.000 24.216
338.250 1.665
25.881 $563.19 $8,754.25
Category Amount: $939.74 $21,676.35
Category Number: 0030 EROSION CONTROL
0270 700-8000 FERTILIZER MIXED GRADE TN 1.000 .000
563.750 .075
.075 $42.28 $42.28
0285 603-7000 PLASTIC FILTER FABRIC SY 8.000 19.167
3.410 .000
19.167 $.00 $65.36



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14595-13-000-0 Estimate Number: 0012

Date: 12/08/2014

Page 5 of 5

Pay Period: 11/01/2014
to 11/30/2014

Project Number 221875-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0290 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 8.000 19.167
34.520 .000
19.167 $.00 $661.64
0295 716-2000 EROSION CONTROL MATS, SLOPES SY 420.000 1,238.360
2.260 332.000
1,570.360 $750.32 $3,549.01
Category Amount: $792.60 $4,318.29
Category Number: (0010 ROADWAY
0315 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 155.000 11.667
187.110 5.463
17.130 $1,022.18 $3,205.19
Category Amount: $1,022.18 $3,205.19
Category Number: (0030 EROSION CONTROL
0460 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DANLF 36.000 288.750
5.640 .000
288.750 $.00 $1,628.55
0465 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 18.000 24.000
3.220 .000
24.000 $.00 $77.28
Category Amount: $0.00 $1,705.83
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 5,112.070
5,112.070 $5,112.07 $5,112.07
(IN# 1)
Category Amount: $5,112.07 $5,112.07
Project Total Amount: $282,866.35 $567,763.65



